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Abstract 
The construction of underground mining facilities is of essential importance to the exploitation of mineral resources. 
Confirmation of this is the fact that construction costs of main mining facilities occupy 40 -60% of the underlying investments 
in mine construction and equipping. The main underground mining facilities are: shafts, drifts, raise, pump chambers, 
warehouses etc. This paper presents a detailed analysis of an underground mining facility - drift construction costs per 
individual working operations, following their change which depends on the rock type and profile size of the underground 
mining facility, as well as possibilities for reducing these costs.  
Keywords  
Underground exploitation, drift construction costs, construction of drift. 
1. Introduction  
The construction of underground mining workings, including horizontal mining facilities, presents a complex system of 
many interdependent elements, such as: 
 rock type 
 depth of the horizontal facility; 
 profile size; 
 cross-sectional shape; 
 construction technology; 
 work organization; 
 energy supply and others. 
The project of constructing mining facilities sets requirements relating to the speed, quality and costs of construction per 
1 m' (Doneva et al, 2011). If construction technology is adopted, then rock type and cross-section - profile present the 
most influential factors in mining workings costs. 
The analysis that has been conducted in this paper is based on the results of extensive scientific research (Doneva, 2011). 
This research has been extended to the analysis of individual work operation costs, and the change of their share of the 
total costs, with the changing rock type and profile size of the underground facility. Also, several opportunities in terms 
of reducing the amount of horizontal mining workings construction are proposed.  
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2. Tools and techniques to estimate costs 
The estimate costs process develops a cost estimate for the resources (human and material) required for each schedule 
activity. 
The estimation of costs has more tools and techniques used to derive estimates: 
 Expert judgment 
 Analogous estimating 
 Parametric estimating 
 Bottom-up estimating 
 Three-point estimate 
 Reserve analysis 
 Cost of quality 
 Project management estimating software 
 Vendor bid analysis 
The bottom - up estimating is the technique that is used to estimate the costs in this paper. 
This technique estimates costs associated with every activity individually and then rolls them up to derive a total project 
cost estimate. Bottom-up estimating will generally provide you with the most accurate cost estimates, but it is the most 
time-consuming estimating technique of all those mentioned here. However, the size and complexity of the project 
impacts the accuracy you can achieve using this technique. 
2.1. Input system parameters  
Listed below are  the rock types in which the mining facility construction will be performed:  
 massive lead-zinc ore, 
 gneiss and 
 schist 
Table 1 shows physical and mechanical properties obtained by laboratory tests that are required for this survey as follows: 
bulk density  [t/m3], uniaxial compressive strength c  [MPa], tensile strength t [MPa], cohesion C [MPa], angle of 
internal friction  [], Poisson`s coefficient  and  modulus of elasticity E [MPa]. 
Table 1: Physical and mechanical properties of the adopted rocks type  
Rock type 
 
[t/m3] 
 
c 
[MPa] 
t 
[MPa] 
C 
[MPa] 
 
[]  
E 
[MPa] Tag of rocks type 
Lead and zink ore 3.77 142 17.00 28.50 46.50 0.245 69500 А 
Gneiss 2.75 127 14.50 20.50 37.50 0.170 42000 B 
Schist 2.70 98 6.10 14.00 32.00 0.120 32000 C 
For each of these rock types Bieniawski classification has been made, depending on the conditions in this quasi 
homogeneous zone in terms of the cracks, the ground water, discontinuities etc. The lead-zinc ore and gneisses are 
classified in II class of rock material, and schist in class III (Bieniawski, 1989; Cummings, 1982; Doneva et al, 2013). 
The analysis of construction costs for adopted rock type have been made for capital drifts with cross-section dimensions 
shown in Table 2, so we get 9 variants of underground facilities (Doneva, 2011). 
Table 2: Standard of the size of cross section with horse-shoe shaped: МКС Б. М2 (Macedonian standard) 
Width B [mm] Height H [mm] 
Height of 
vertical side 
H1 [mm] 
Radius R 
[mm] 
Cross-section area S 
[m2] 
Tag of size cross 
area 
3200 3500 1900 1600 10.10 1 
3600 4200 2400 1800 13.73 2 
4000 4600 2600 2000 16.68 3 
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Construction system includes these fixed parameters: 
• cross-sectional shape of the mining facilities – horse – shoe shaped; 
• the average depth of the same route - 500 m; 
• usage of the mining facility – 15 to 20 years; 
• method for excavation of the mining facilities – drilling and blasting operations. 
 
2.2. Technology of drift construction 
Drilling and blasting technology is applied as the technology for the construction of all drift variants. 
In all variants, blasting holes with diameter of 45 mm and length of 2.7 m were applied. Advance length for one blasting 
was 2,3 m. 
Prismatic cut type with empty central hole was applied. Explosive AMONEKS-3, produced by "Trayal" Corporation of 
Krusevac, Serbia were used for blasting. Cartridges with a 38 mm diameter were used for auxiliary and cut holes, while 
for flanking blast holes, cartridges with a 28 mm diameter were used. Calculations for required time, drilling and blasting 
parameters are performed using the same formulas and reviewed by using experienced data (for all working operations 
and all variants).  
After drilling and blasting, a break of 30 minutes follows (adopted time for all variants) when compression LVS (local 
ventilation system) is used for releasing the dust from the workplace and harmful gases from the blasting. Ventilation 
wages are not included because they present a part of general mine working. 
Diesel mechanization, a combination of LHD machines and mine trucks, will be used for loading and transportation.  
For all drifts variants under consideration, an average transport distance of 800 m for underground trucks and 100 m for 
the LHD machines is adopted because every 200 m, reloading chambers are proposed . Table 3 shows applied loading 
and hauling machinery depending on the size cross area and the dimensions of machines. 
Table 3: Type and capacity of applied loading and hauling machinery 
Tag of size 
cross area 
Type of LHD machines Capacity of LHD 
machines [t] 
Type of mine tracks Capacity of mine 
tracks [t] 
1 ST 2G (Atlas Copco) 3,6 Sandvik 417 15,4 
2 S7 LP (Atlas Copco) 6,8 MT 2010 (Atlas Copco) 20 
3 R1600 G (Caterpillar) 10,2 AD 30 Caterpillar 30 
Elastic support will be applied (sprayed concrete + steel mesh + bolts + steel ribs). The presence of individual support 
elements depends on calculations for required support loads, bearing in mind rock type features (Jovnovic, 1994). 
Based on a previously established methodology, the costs for any working operation are calculated, using empirical 
formulas and experience data from the lead and zinc "Sasa" mine, M.Kamenica. 
 Table 4 shows the important calculated parameters for all basic work operations. 
 
3. Results of cost analysis 
As shown in the table (Table 5) the main working operations costs are: drilling and blasting, ventilation, loading and 
transportation, supporting and total construction costs (Doneva, 2011). 
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Table 4: Important calculated parameters for all basic work operations  
 
  
The parameters for all basic work 
operations 
Variants 
А B C 
Sub-variants Sub-variants Sub-variants 
A1 A2 A3 B1 B2 B3 C1 C2 C3 
The parameters for drilling and 
blasting 
 
Number of blast holes 33 39 46 29 33 40 19 21 27 
Number  of cuts blast holes 8 8 8 6 6 6 4 4 4 
Time for drilling and blasting  per 1 
m’ drift [h/m’] 1.94 2.20 2.50 1.77 1.94 2.24 1.3 1.38 1.63 
Quantity of explosive per one 
blasting [kg] 
62.4
0 75.20 90.50 54.60 61.30 77.70 32.90 40.70 45.00 
Normative of wages [wages/m’] 0.97 1.1 1.25 0.89 0.97 1.12 0.65 0.69 0.81 
The parameters for ventilation   
Fan type Zitron 7-30/2 [piece] 1 1 2 1 1 2 1 1 2 
Power of electric motor of the fan 
[kW] 
30 30 2 x 30 30 30 2 x 30 30 30 2 x 
30 
Flow fan - Qv [ m3/s] 9,3 12 22 9,3 12 22 9,3 12 22 
Air quantity of work face – Qе 
[m3/s] 
8,86 11,74 20,98 8,86 11,74 20,98 8,86 11,74 20,98 
Diameter of pipeline  - d [m] 0,7 1 1,2 0,7 1 1,2 0,7 1 1,2 
The parameters for loading and 
hauling  
Volume of the bulk material from 
one blasting [m3] 
36.6 50.0 60.4 36.6 50.0 60.4 36.6 50.0 60.4 
Material weight of one blasting [t] 92.0 125.2 152 67.10 91.30 110.83 60.5 82.24 100.0 
Time for loading and hauling 
material per one blasting with load 
haul dump machine [h] 
1.5 1.43 0.98 1.32 1.29 0.84 1.11 1.05 0.73 
Time for hauling material per one 
blasting with mine track [h] 
1.73 1.92 1.48 1.50 1.70 1.26 1.26 1.42 1.1 
Total time for loading and hauling  
per 1 m’ drift [h/m']  
1.4 1.47 1.09 1.22 1.30 0.91 1.04 1.08 0.78 
Normative of wages [wages/m’] 0.47 0.49 0.36 0.41 0.49 0.3 0.34 0.36 0.26 
The parameters for supporting  
Total  thickness  of shotcrete layer 
[m] 
0.03 0.03 0.03 0.07 0.07 0.07 0.14 0.14 0.14 
Usage of cement per 1 m’ drift 
[kg/m’] 
110 127 140 257 297 327 513 593 655 
Usage of sand per 1 m’ drift 
[m3/m’] 0.31 0.35 0.39 0.72 0.83 0.91 1.43 1.66 1.83 
Usage of accelerator per 1 m’ drift 
[kg/m’] 6 7 7 13 15 17 26 30 34 
Usage of steel grid per 1 m’ drift 
[kg/m’] 
/ / / 20.39 23.56 26.02 20.39 23.56 26.02 
Usage of bolts per 1 m’ drift [n/m’] / / / 4 5 6 9 10 11 
Usage of steel ribs per 1 m’ drift 
[kg/m’] 
/ / / / / / 73 84.9 93.7 
Total time of supporting per 1 m’ 
[h/m’] 
0.34 0.37 0.39 1.5 1.6 1.7 4.7 5.0 5.2 
Normative of wages [wages/m’] 0.17 0.18 0.20 0.73 0.8 0.86 2.36 2.49 2.59 
Total time for construction 1 m’ 
drift [h/m’] 4,18 4,54 4,48 4,99 5,34 5,35 4,54 7,96 8,11 
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Table 5: Total construction costs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Costs of auxiliary work operations are adopted as 15% of the total cost of materials. 
 
  
Total construction costs 
[€/m’] 
Variants 
А B C 
Sub-variants Sub-variants Sub-variants 
A1 A2 A3 B1 B2 B3 C1 C2 C3 
Costs for drilling and 
blasting  
Costs for materials and 
energy 90.51 108.4 118.4 93.66 98.61 109.5 80.05 84.69 89.63 
Costs for wages 38.87 43.91 49.91 35.48 38.87 44.87 26.17 27.65 32.52 
Cost of 
means 
for work 
Costs for 
maintenance 
0.63 0.82 0.58 0.58 0.74 0.84 0.44 0.54 0.62  
Costs for 
amortization 
12.59 16.40 11.59 11.59 14.70 16.72 8.76 10.73 12.34 
Costs for 
insurance 0.13 0.16 0.12 0.12 0.15 0.17 0.09 0.11 0.12 
Total 151.5 169.4 187.9 141.4 153.1 172.1 115.6 123.7 135.2 
Costs of ventilation   
Costs for materials and 
energy 
14.94 20.55 32.7 15.83 21.45 34.80 18.91 24.52 41.25 
Costs for wages 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Cost of 
means 
for work 
Costs for 
maintenance 
0.05 0.1 0.06 0.06 0.06 0.08 0.08 0.09 0.17 
Costs for 
amortization 0.96 1.04 2.05 1.11 1.20 2.40 1.62 1.71 3.47 
Costs for 
insurance 0.01 0.01 0.02 0.01 0.01 0.02 0.02 0.02 0.03 
Total 16.00 21.70 34.9 17.00 22.72 37.34 20.63 26.33 44.93 
Costs of loading and 
hauling 
 
Costs for materials and 
energy 
77.24 77.24 77.24 77.24 77.24 77.24 77.24 77.24 77.24 
Costs for wages 18.70 19.45 14.26 16.36 17.16 12.16 13.72 14.37 10.55 
Cost of 
means 
for work 
Costs for 
maintenance 0.66 0.83 0.71 0.53 0.73 0.61 0.44 0.61 0.53 
Costs for 
amortization 12.06 16.61 14.24 10.55 14.65 12.14 8.85 12.27 10.53 
Costs for 
insurance 0.12 0.17 0.14 0.11 0.15 0.12 0.09 0.12 0.11 
Total 108.7 114.3 106.6 104.8 109.9 102.3 100.3 104.6 99.0 
Costs of supporting  
Costs for materials and 
energy 
52.65 59.85 66.35 124.8 142.1 156.4 240.7 276.1 304.4 
Costs for wages 6.70 7.34 7.83 29.12 32.00 34.22 94.35 99.53 103.5 
Cost of 
means 
for work 
Costs for 
maintenance 0.29 0.33 0.36 0.48 0.55 0.60 1.06 1.20 1.31 
Costs for 
amortization 5.71 6.60 7.29 9.61 10.98 12.04 21.20 24.00 26.16 
Costs for 
insurance 
0.06 0.07 0.07 0.10 0.11 0.12 0.21 0.24 0.26 
Total 65.40 74.2 81.90 164.1 185.7 203.4 357.6 401.1 435.7 
Total costs for the main 
work operations 
341.62 379.53 411.31 427.31 471.43 515.05 594.1 655.7 714.8 
Costs of auxiliary work 
operations 
34.01 34.90 37.28 42.10 45.37 49.00 57.65 63.58 68.50 
Total construction 
costs for 1 m’ horizontal 
mining drift 
375.63 414.43 448.60 469.4 516.8 564.1 651.74 719.31 783.27 
Nikolinka Doneva; Zoran Despodov; Dejan Mirakovski; Marija Hadzi-Nikolova; Stojanče Mijalkovski 6 
 
The Mining-Geology-Petroleum Engineering Bulletin, 2015, pp. 1-12 © The Author(s), DOI: 10.17794/rgn.2015.2.1 
 
 
3.1. Structure of construction costs  
 
Figure 1 shows the percentage share of individual working operations costs in the total underground drift construction 
costs, with 13.73 m2 profile size, in lead-zinc ore rock type.  
 
 
Figure 1: Share of individual working operations costs in the total underground drift construction costs in lead-zinc ore 
rock type  
Figure 1 shows that, drilling and blasting costs, with 44.6% have the highest share in the lead-zinc ore rock type at the 
same cross-section size. This large percentage arises from the larger strength characteristics of this working environment. 
For the same reason, the supporting costs are lower (5.7%). 
Figure 2 shows the percentage share of individual working operations costs in the total underground drift construction 
costs, with 13.73 m2 profile size, in gneiss rock type. 
 
 
Figure 2: Share of individual working operations costs in the total underground drift construction costs, with 13.73 m2 
profile size, in gneiss rock type 
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Figure 2 shows that in gneiss rock type, at the same cross-section size, drilling and blasting (32.5%) and loading and 
transportation costs (39.4%) have a relatively uniform percentage share. Unlike the previous working environment the 
supporting costs rise from 5.7% to 23.3%. This increase in percentage share comes from the reduced strength 
characteristics of this working environment. 
Figure 3 shows the percentage share of individual working operations costs in the total underground facility construction 
costs, with 13.73 m2 profile size, in schist rock type. 
Figure 3 shows that in schist rock type, at the same cross-section size, supporting costs (61.2%) have the highest 
percentage share. The large percentage arises from increased needs of support construction because of reducing strength 
characteristics of this working environment. Drilling and blasting (18.9%) and loading and transportation costs (16 %) 
have a relatively uniform percentage share. 
 
 
Figure 3: Share of individual working operations costs in the total underground drift construction costs, with 13,73 m2 
profile size, in schist rock type 
 
Ventilation costs depend on the required amount of air flow on the work forehead, while the required amount of air flow 
depends on the amount of explosives, the profile size, engaged diesel machinery power, etc. So in terms of the same 
mechanization level in all variants of the same profile size, there are not significant differences in ventilation costs, and 
their percentage changes depend on the change in costs primarily in drilling and blasting as well as in supporting. 
The same can be said for the cost of loading and transport, because in the facility with the same profile size, the same 
type of loading and hauling equipment has been applied, aiming for result comparison. 
3.2. Dependence of the individual working operations costs from the rock type and underground facility 
profile size 
Figure 4 shows the dependence of the drilling and blasting costs from the rock type and underground facility profile size 
for all variants. 
 
 
 
 
 
Nikolinka Doneva; Zoran Despodov; Dejan Mirakovski; Marija Hadzi-Nikolova; Stojanče Mijalkovski 8 
 
The Mining-Geology-Petroleum Engineering Bulletin, 2015, pp. 1-12 © The Author(s), DOI: 10.17794/rgn.2015.2.1 
 
 
 
 
Figure 4: Total costs for drilling and blasting per variants 
The analysis of drilling and blasting costs,  given in Table 5 and Figure 4, shows that the drilling and blasting costs are 
highest in the strongest working environment, lead - zinc ore. These costs at the biggest profile are increased by 31% 
compared with the same variant with the lowest profile in the schist working environment. 
The drilling and blasting costs are decreased because the smaller requirements of weaker working environments, in terms 
of this working operation i.e. the number of needed holes and quantity of explosives, is lower. Within the same working 
environment, drilling and blasting costs grow with profile size growth, so at the biggest profile size, they are 17-23% 
higher (depending on working environment) than the ones with the smallest profile. Costs are increased because of profile 
size increases i.e. number of blast holes and quantity of explosives”. Figure 5 shows the dependence of the ventilation 
costs from the rock type and underground facility profile size for all variants. 
 
 
Figure 5: Total costs for ventilation per variants 
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During the calculation of the ventilation costs for profile 1 and 2, it should be considered that the smaller amount of fresh 
airflow is needed on the working face, because of the smaller cross-section, the usage of diesel machinery with less power 
and smaller amount of needed explosives, so fan type ZITRON 7-30 / 2 (with power of 30 W), satisfies all these variants, 
while profile 3 requires two parallel bound fans of the same type. 
Table 5 and Figure 5 show clearly that, because of this, the costs are highest for  the largest profile - 3, and are 2.2 times 
larger than those for  profile 1. The difference in ventilation costs between profile 1 and 2 is primarily due to longer time 
for preparation of 1 m 'of the facility construction (during analyzing all costs were reduced to 1 m' performed facility). 
Figure 6 shows the dependence of the loading and hauling costs from the rock type and underground facility profile size 
for all variants. 
 
Figure 6: Total costs for loading and hauling per variants 
 
Table 5 and Figure 6 show that the costs for loading and hauling are relatively uniform, for all variants. Going from a 
working environment A to C for the same cross section size, the costs have a slight decrease because the density is largest 
for lead - zinc ore and smaller for  schist, which affects the number of cycles required for the loading and hauling 
machinery. 
Cost analysis of the same variant shows an increase of costs for profile 2 rather than costs for profile 1 because of a larger 
cross-section as well as a larger amount of blasted material. The percentage of costs increasing amounts are 4-5 % 
(depending on the working environment).   
Some deviation occurs at profile "3" where the costs of loading and transport are decreased again, even though the amount 
of material that must be transported is higher, due to the considerably higher loads of the adopted loading and transport 
machinery. This is possible due to the larger cross section. Figure 7 shows the dependence of the supporting costs from 
the rock type and underground facility profile size for all variants. 
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Figure 7: Total costs for supporting per variants 
Table 5 and Figure 7 show that the biggest cost variations occur at supporting due to large differences in applied 
supporting construction (Doneva, 2009). For variants in working environment A, sprayed concrete is used as supporting 
material due to its higher strength features, while B variants, except sprayed concrete, the supporting construction includes 
rock bolts and wire mesh. 
Working environment C has the extensive support system construction and consists of sprayed concrete, bolts, wire mesh 
and steel arches because of its weakest strength features. Supporting costs are 5.5 times larger in the weakest (C) working 
environment than those for the strongest (A) working environment for the same cross section (Doneva et al, 2013). 
Supporting costs are increased in the same working environment due to the increasing cross-section. So the costs at the 
largest cross-section - 3, are 18 - 20% larger (depending on the working environment) than the costs in cross-section 1. 
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Figure 8: Total construction costs per variants 
 
Table 5 and Figure 8 show total construction costs per variants. From research results it can be concluded that different 
rock material type, as well as different profile size, lead to differences in the construction costs of 1 m' underground drifts. 
The biggest total cost of construction is for schist due to its  high supporting costs. 
 
 
4. Opportunities to reduce the construction costs of underground mining structures 
 
The management of every mining company aims to reduce the total exploitation costs, including the construction costs 
of underground mining structures. Below are mentioned some manners that will allow for the reduction of  construction 
costs for underground mining structures. 
1. Well-chosen drilling-blasting parameters prevent the excavation outside of the profile, which results in the reduction 
of supporting costs; 
2. The monitoring state of stress and proper dimensioning of support system construction also allows for a reduction 
of supporting costs; 
3.  Accurate determination of all physical - mechanical characteristics of rock mass along the facilities route 
(construction of engineering geological section) and a selection of the best variety solution for objects route, both in 
terms of opportunities for the deposit exploitation, and in terms of the characteristics of the rock material. Passes 
through the route would allow a reduction of the construction costs; 
4. Good work-organization, well-trained staff and a high level of construction process mechanization, would also allow 
for the reduction of the underground facilities construction costs. 
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5. Conclusions 
Based on carried out research in this paper,the following can be concluded: 
 Changing the type of working environment and horizontal mining facilities profile size leads to 
differences in the costs in individual working operations and total construction costs; 
 The largest cost variations occurred at supporting,  due to careful attention on the dimensioning of 
support construction because every over dimensioning leads to increased underground facility 
construction costs; 
 The identified costs for all working operations show that the cost changes are more pronounced with 
the change of the working environment than with the change of the cross-section of a horizontal mining 
facility, which is especially pronounced at the drilling and blasting costs as well as supporting costs;
  
 The underground facility construction costs will decrease if the appearance excavation outside of the 
profile is avoided, if the supporting construction is well-dimensioned, the structure’s route is properly 
chosen, the mechanization level is raised and there’s good work-organization. 
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Sažetak 
Izgradnja podzemnih rudarskih prostorija je od najveće važnosti za eksploataciju mineralnih sirovina. Troškovi izgradnje 
osnovnih rudarskih prostorija predstavljaju 40 do 60 % investicijskih ulaganja tijekom izgradnje i opremanja rudnika. 
Osnovne podzemne rudarske prostorije su: okna, hodnici, uskopi, pumpne komore, skladišta i sl. U ovom radu dana je 
detaljna analiza troškova gradnje podzemnih rudarskih prostorija (hodnika), po pojedinim radnim operacijama, a njihova 
promjena ovisi o vrsta stijene i veličini profila podzemnog rudarskog objekta. Također navedene su i mogućnosti 
smanjenja tih troškova. 
Ključne riječi 
Podzemna eksploatacija, troškovi izgradnje podzemnih prostorija, izgradnja podzemnih prostorija  
 
